AakarLabs

# Banza
# Visual Identity Development

CLIENT SERVICES / STATEMENT OF WORK

Aakar Labs × Kwirks Studio · Prepared for Banza

FOR REVIEW AND SIGNATURE · VERSION 2.0 · 13 OCTOBER 2026

SERVICE PROVIDER

**Aakar Labs (Kwirks Studio)**

Sole proprietorship, not GST registered
Proprietor: Shardul Nandedkar · Remote, India
contact.aakarlabs@gmail.com · aakarlabs.art
PAN: `to add`

CLIENT

**Banza Technologies Private Limited**

3rd Floor, No. 402-B-1TF, ITI HBCS Layout, Mysore Rd, Nayandahalli, Bangalore 560039, Karnataka
PAN AAOCB3598F · GSTIN 29AAOCB3598F1Z4

PROJECT COMMITMENT

A new, implementation-ready identity that launches in November. The principal logo and mark will be final and locked on 24 October; all creative deliverables and revisions will be approved by 8 November; final organised handover will take place on 10 November 2026.

## Project at a glance

| ITEM | AGREED / PROPOSED TERM |
|---|---|
| Scope | Logo and mark; AI Twin character exploration within identity; full app icon variants; three core motion states; colour and typography systems; short brand playbook and implementation handoff. |
| Total fee | ₹1,50,000. No GST is charged, as Aakar Labs is not GST registered. |
| Payment schedule | 40% advance · 30% on creative-direction approval · 30% after final delivery |
| Proposed kickoff | Wednesday, 14 October 2026, contingent on signed SOW, cleared advance and initial materials |
| Hard logo lock | Saturday, 24 October 2026. No creative changes after written sign-off. |
| All design approvals | Sunday, 8 November 2026 |
| Final source-file handover | Tuesday, 10 November 2026 |

This Statement of Work governs the agreed production scope, meetings, deliverables, approvals, fees and transfer of rights. Where the earlier proposal or initial client brief differs, this signed SOW controls.

# 01 Purpose and deliverables

## Purpose of the engagement

Develop a distinctive, coherent visual identity for Banza, the AI Twin shopping app. The identity should look capable and interesting on first contact, be recognisable at small app and notification sizes, and support motion that shows the Twin working for the user. The Banza name and founder-supplied messaging remain unchanged.

## Creative approach

- Design from a fresh starting point; the existing logo does not need to be retained.
- Present 2–3 exploratory routes before refining one selected direction.
- Explore one canonical Twin character direction as part of the mark and icon work. This is not a standalone mascot system.
- The master identity must accommodate Banza Save, Validate, Activate and Cash without designing separate product logos.

## A Logo, wordmark and mark

- Final primary wordmark and symbol/monogram, developed as one coherent identity.
- Horizontal and stacked lockups, including a version with Banza's founder-provided working tagline.
- Approved light, dark and one-colour variations, clear-space and minimum-size rules.
- 24 px readability, monochrome notification and WhatsApp-preview suitability checks; clear visual interpretation review.
- Master vector and source deliverables: SVG, transparent PNG exports and native editable design files.

## B App icon and full variant set

- 2–3 distinct icon candidates for Banza to use in its Google Play listing experiment; final selected app icon aligned to the approved mark.
- iOS: default, dark, clear light, clear dark, tinted light and tinted dark; layered sources suitable for Icon Composer.
- Android: adaptive foreground/background observing the 66dp safe zone, themed monochrome layer, splash icon and single-colour notification icon.
- Platform-ready size exports; seasonal/festive adaptation rules; side-by-side real-size comparison against relevant consumer app icons.

> **ACCEPTANCE OF ICON SCOPE**
>
> The studio supplies design assets, exports and visual checks. Banza conducts the actual store-listing experiment and production deployment with its internal team.

## 02 Production deliverables

### C Three core motion states

| STATE | ROLE AND ASSET |
|---|---|
| Idle | A calm default presence; loop and static fallback. |
| Thinking / Working | Primary signature state communicating work in progress; timing should build naturally toward completion; loop or defined transition and static fallback. |
| Done / Success | Short, restrained success confirmation; playback and static fallback. |

- Motion principles sheet covering durations, timing, easing and intended transitions between the three states.
- One implementation format, Lottie JSON **or** Rive .riv, selected with Banza engineering by 15 October; editable motion project files and preview video supplied.
- A fully wired Rive state machine and optional Launch, Listening and Error animations are not included.

### D Colour and typography

- Primary, secondary and semantic colours (success, warning, error, information), with light/dark tuning and darker text-safe counterparts.
- Approved accessibility-tested colour pairs targeting WCAG AA 4.5:1 for text and 3:1 for relevant non-text components.
- Brand and interface typeface recommendations, hierarchy and type scale, numeral/tabular-figure treatment, Indian-script and Arabic fallbacks, and mobile embedding licence references.

### E Short brand playbook and engineering handoff

- Approximately 15–25 pages in PDF, plus editable design source, covering the identity rationale; logo, icon, colour and typography usage; examples of correct and incorrect application; motion states and specs.
- Short application-guidance page for store graphics, notifications and share cards. Production of the actual campaign or store artwork is excluded.
- Identity-relevant variables for colours, type, spacing, radii and motion in Figma, plus W3C-style design tokens JSON. This does not include a UI component library.

> SOURCE BRIEF INTERPRETATION
>
> The deliverables above reflect Banza's detailed identity brief and the subsequently negotiated core package. See exclusions and open confirmations before signature.

## 03 Meetings and hard approvals

All dates are in Indian Standard Time. Meeting times will be scheduled by the two teams. The 18 October, 24 October and 8 November deadlines fall on weekends; availability on those dates is required.

### Kickoff through logo lock

| DATE / EVENT | MATERIAL SENT OR PRESENTED | CLIENT DECISION / OUTPUT |
|---|---|---|
| 14 OCT · WED<br>**Kickoff call** | Kickoff agenda; confirmed scope; asset/request checklist; project contacts; implementation format questions. | Signed SOW; 40% advance of ₹60,000 received before work; client supplies existing assets and appoints approver. |
| 15 OCT · THU<br>**Questionnaire issued** | Founder-discovery questionnaire covering origin story, original motivation, personal attachment, frustrations, audience, values, ambitions and creative tastes. | Banza returns founder responses by 16 Oct noon; supplies app screens, tagline and brand assets. |
| 18 OCT · SUN<br>**Meeting 01: Moodboards** | 2–3 exploratory moodboard territories; visual inspiration, emotional attributes, graphic/colour/type cues; initial Twin/character reference approaches. | Choose preferred territory or an agreed combination. Consolidated feedback during or immediately after the meeting. |
| 22 OCT · THU<br>**Meeting 02: Logo ideations** | 2–3 preliminary logo routes: mark sketches, indicative wordmark treatments, app-icon thumbnails, AI Twin interpretation, first small-size comparisons and short rationale. | Select ONE route in writing on 22 Oct. This is creative-direction approval; the 30% instalment of ₹45,000 becomes due. |
| 24 OCT · SAT<br>**Meeting 03: Final logo lock** | Polished final symbol and primary wordmark, canonical icon direction, monochrome/small-scale proof and revision summary incorporating agreed feedback. | Banza approves final logo and mark in writing by 24 Oct. Identity geometry and creative direction become locked; no further creative changes. |

> **24 OCT HARD LOCK**
> No requests for colour-shape reconcepting, new marks, typography redesign of the approved wordmark or alternative directions are accepted after written logo sign-off. Only objective production or file errors may be corrected. Any requested creative changes require a new written scope, fee and schedule approval.

## 04 Later review meetings

### Applications through handover

| DATE / EVENT | MATERIAL SENT OR PRESENTED | CLIENT DECISION / OUTPUT |
|---|---|---|
| 28 OCT · WED<br>**Meeting 04: Icon + visual system** | All six iOS appearance previews; Android adaptive/notification previews; 2–3 store candidates; colour system and typeface recommendations; side-by-side icon checks. | Consolidated notes by 29 Oct, 12:00 noon. Logo remains locked; changes limited to permissible variants, supporting colours and type. |
| 31 OCT · SAT<br>**Meeting 05: Motion first look** | Previews/animatics for Idle, Thinking and Done; principles, timings, easing and static fallbacks. | Select motion behaviours and send consolidated notes by 1 Nov noon. |

| | | |
|---|---|---|
| 3 NOV · TUE<br>**Meeting 06: System review** | Refined three-state animation previews; app icon export set; near-final palette, typography and accessibility results; early engineering token examples. | Approve visual-system selections; provide consolidated corrections by 4 Nov noon. |
| 5 NOV · THU<br>**Meeting 07: Playbook / QA preview** | 15–25-page playbook draft; motion specs; implementation exports in chosen format; Figma variable and token sample; handoff checklist. | Return one consolidated documentation/technical correction list by 6 Nov noon. |
| 6 NOV · FRI<br>**Meeting 08: Final design review** | Near-final full identity presentation: approved logo, all platform icons, three motion states, colour/type, playbook and technical files. | Final consolidated correction list by 6 Nov, 6:00 PM. No new concepts or unlocked logo work. |
| 7 NOV · SAT<br>**Final corrections** | Apply the approved in-scope final corrections; verify animations, icons, colour pairs, token files and playbook. | No new requests; clarification responses same day if needed. |
| 8 NOV · SUN<br>**Meeting 09: Final sign-off** | Completed, revised and QA-checked entire identity set and final playbook for review. | Written approval of ALL creative deliverables by end of 8 Nov. No revisions after this date. |
| 9 NOV · MON<br>**Technical packaging** | Final file naming, packaging, integrity checks and import/format verification. No creative changes. | Handover bundle staged; delivery manifest ready. |
| 10 NOV · TUE<br>**Handover meeting** | All approved editable source files, vectors, platform icons, motion files, playbook PDF and design-token files, with manifest. | Client confirms receipt. Final 30% instalment (₹45,000) invoiced after delivery. |

## 05 Approvals, revision rules and dependencies

### How feedback and approval will work

**One approver, one consolidated response.** Banza shall nominate one decision-maker to collect internal comments and provide a single written response per milestone. Meeting notes are shared as a short decision record. A verbal preference is not an approval unless confirmed in writing (email or the designated project channel).

### Revision allowance

The agreed core bundle allows up to two structured rounds of consolidated in-scope feedback per major deliverable, provided they occur before the applicable approval gate and within this schedule. The moodboard and initial 2–3 route review are exploratory selection meetings, not a commitment to develop all routes into complete identity systems. An unselected route is not an additional final deliverable.

For the logo, the scheduled feedback opportunities are the 22 October route selection and the refinement review culminating in 24 October approval. No unused logo revision allowance carries beyond the 24 October lock. Later icon, colour, type, motion and playbook revisions may not alter the approved logo geometry.

BINDING CREATIVE GATES

24 October: approved logo, mark and canonical identity geometry are frozen. 8 November: all remaining design and documentation are final and frozen. Corrections to corrupted exports or objectively incorrect files do not reopen creative approval; substantive changes require separate written agreement.

### Feedback turnaround and weekends

- Banza provides founder questionnaire responses and key materials by the stated deadlines.
- All key reviewers commit to the 18 October, 24 October and 8 November weekend approvals.
- Design reviews require one consolidated response by the deadlines shown; the production plan assumes rapid, usually same-day or next-day decisions.
- Client-caused delays, unanswered technical questions, late content or new requests may move dependent milestones. Both parties will agree any revised dates in writing; a fixed handover cannot be guaranteed without timely approvals.

### Decisions required at kickoff

- Confirm the final animation handoff format (Lottie or Rive), app asset requirements, and Figma workspace and access.
- Identify one authorised approver and the channel for binding approvals.

## 06 Commercials and handover

FIXED PROFESSIONAL FEE

**₹1,50,000**

For the expressly included scope. No GST is charged, as Aakar Labs is not GST registered. No additional design services are implied by this amount.

| INSTALMENT | TRIGGER | % | AMOUNT |
|---|---|---|---|
| 1 · Advance | Due before kickoff; target 14 Oct 2026 | 40% | ₹60,000 |
| 2 · Direction sign-off | Due upon written selection of the direction on 22 Oct 2026 | 30% | ₹45,000 |
| 3 · Final delivery | Invoiced after completed handover on 10 Nov 2026; proposed due by 13 Nov 2026 | 30% | ₹45,000 |
| **Total** | Full fixed fee | 100% | ₹1,50,000 |

Invoices will be issued to Banza Technologies Private Limited at the billing details on page 1.

### Final delivery contents · 10 November

- Approved logo/wordmark lockups and variants: editable source files, SVG, transparent PNGs and usage specifications.
- Complete iOS and Android app-icon asset package; store experiment candidates; small-size and seasonal-rules documentation.

- Idle, Thinking and Done implementation exports in the one agreed format, video previews, static fallbacks and native motion source files.
- Colour and typography tables, licensing references and accessibility-pair results.
- Final 15–25-page PDF playbook and editable source; Figma variables and W3C-style JSON tokens; delivery manifest and folder structure.

### Acceptance and payment mechanics

On 8 November, Banza provides written approval that the final creative deliverables match this SOW and the agreed sign-off decisions. On 10 November, Aakar Labs × Kwirks Studio transfers the organised files and delivery manifest. Banza confirms receipt within one working day and pays the final invoice after delivery within the agreed due period (proposed: three working days). Receipt acknowledgement is not an invitation to restart approved creative work.

### Ownership and editable files

Banza receives the approved native/editable source files at handover. Upon cleared payment of all agreed fees, exclusive rights in the final approved original identity assets created under this SOW transfer to Banza for worldwide use, modification and reproduction. Rejected routes, preliminary concepts, studio processes/templates and general know-how remain with their creators. Third-party fonts and licensed assets are subject to their original licences and are not transferred as owned IP.

## 07 Boundaries, obligations and signatures

### Scope boundaries

| INCLUDED | EXCLUDED UNLESS LATER AGREED |
|---|---|
| Exploration of a canonical Twin character within logo/icon work | A standalone character bible, a customisable avatar generator or individual user characters |
| Three core motion states and one selected app-ready format | Optional Splash/Launch, Listening or Error motion states; full state-machine wiring |
| Brand colour/type system, identity tokens and usage directions | Complete product UI component library, UI/UX screen design or engineering implementation |
| App icon variants and experiment-ready artwork | Running store experiments, paid research or guaranteed conversion improvements |
| Usage examples within the playbook | Full campaign design, separate website design/development, social media sets |
| Identity assets above | The proposed 2–4 motif graphic kit and desktop/mobile hero mock are not included unless added by signed change order |

### Client inputs and responsibilities

Banza will supply its current identity files, sample app screens, approved working tagline and other founder-owned copy, relevant brand references, one point of contact, engineering format confirmation, and prompt consolidated decisions. Banza is responsible for legal trademark clearance, product development, public launch, app-store submission, required font licences and any research or testing it elects to run.

### Changes, pause or cancellation

New deliverables, revisions after locked approval dates or substantial changes to the agreed brief require a written change order specifying revised fee and timeline before commencement. If the project is paused or terminated, work completed and reasonable committed costs through the written pause/termination date will be accounted for, with unused advance reconciled against those amounts. Neither party is obligated to undertake unapproved additions.

### Confidentiality and portfolio

Both teams will treat unpublished brand concepts, product details and internal materials as confidential. The creative partners may publish approved project work after Banza's public launch, subject to Banza's written approval and exclusion of confidential product information.

## 08 Approval and execution

The signing representatives confirm that they have reviewed the scope, creative milestones, revision limits, date-specific approvals and financial terms set out in this SOW. Aakar Labs and Banza approve the operational schedule, including the three weekend review and approval dates.

### Confirmations before signature

| CONFIRMATION | AGREED DETAILS |
|---|---|
| Contracting and invoicing entity | Aakar Labs (Kwirks Studio), sole proprietorship. Proprietor: Shardul Nandedkar · Remote, India · PAN: `to add` |
| Banza legal billing entity / GST details | Banza Technologies Private Limited · PAN AAOCB3598F · GSTIN 29AAOCB3598F1Z4 · Bangalore 560039 |
| Tax basis for ₹1,50,000 fee | No GST charged; Aakar Labs is not GST registered. |
| Authorised Banza decision-maker | _____ |
| Selected motion-export format (Lottie or Rive) | _____ |
| Weekend meeting availability (18 Oct, 24 Oct, 8 Nov) | _____ |

### Order of precedence and signatures

This signed SOW prevails over conflicting descriptions in the original audit/proposal and the Shelf identity brief. Only the deliverables specifically included here are contracted. Changes must be approved in writing by authorised representatives of both parties.



**For Banza Technologies Private Limited**

Signatory / title: _____

Signature: _____

Date: _____

**For Aakar Labs (Kwirks Studio)**

Shardul Nandedkar

Founder, Aakar Labs / Kwirks Studio

Date: _____