AakarLabs

Banza
Visual Identity Development

CLIENT SERVICES / STATEMENT OF WORK

Aakar Labs × Kwirks Studio · Prepared for Banza

FOR REVIEW AND SIGNATURE · VERSION 2.0 · 15 OCTOBER 2026

SERVICE PROVIDER

Aakar Labs

A sole proprietorship of Shardul Bharat Nandedkar, not GST registered
W6-1702, Ten BKC, Mumbai
PAN DDKPN6869N
contact.aakarlabs@gmail.com · aakarlabs.art

CLIENT

Banza Technologies Private Limited

3rd Floor, No. 402-B-1TF, ITI HBCS Layout, Mysore Rd, Nayandahalli, Bangalore 560039, Karnataka
PAN AAOCB3598F · GSTIN 29AAOCB3598F1Z4

PROJECT COMMITMENT

Development of a new visual identity for Banza, with final approved design assets and brand guidelines delivered by 10 November 2026. The logo route will be approved on 24 October and the principal logo and mark locked on 28 October; all creative deliverables and revisions will be approved by 8 November; final organised handover will take place on 10 November 2026.

Project at a glance

ITEM	AGREED / PROPOSED TERM
Scope	Logo and mark; AI Twin character exploration within identity; app icon set; three core motion states; colour and typography systems; short brand playbook and design tokens.
Total fee	₹1,50,000. No GST is charged, as Aakar Labs is not GST registered.
Payment schedule	40% advance · 30% on final logo lock · 30% after final delivery
Kickoff call	Thursday 15 October 2026, or the next working day after the signed SOW and cleared advance are received, whichever is later. If these arrive after 15 October 12:00 IST, dependent dates shift day-for-day unless both parties agree otherwise in writing.
Logo route lock	Saturday, 24 October 2026. Concept, shape language and wordmark are locked on formal written approval.
Final logo lock	Wednesday, 28 October 2026. Minor geometry refinements are permitted until formal written approval; no creative changes after it.
All design approvals	Sunday, 8 November 2026, by 11:59 PM IST
Handover	Tuesday, 10 November 2026: previews and exports. Editable source files are released on receipt of the final instalment.

This Statement of Work governs the agreed production scope, meetings, deliverables, approvals, fees and transfer of rights. Where the earlier proposal or initial client brief differs, this signed SOW controls.

01 Purpose and deliverables

Purpose of the engagement

Develop a distinctive, coherent visual identity for Banza, the AI Twin shopping app. The identity should look capable and interesting on first contact, be recognisable at small app and notification sizes, and support motion that shows the Twin working for the user. The Banza name and founder-supplied messaging remain unchanged.

Creative approach

- Design from a fresh starting point; the existing logo does not need to be retained.
- Present 2–3 exploratory routes before refining one selected direction.
- Explore one canonical Twin character direction as part of the mark and icon work. This is not a standalone mascot system.
- The master identity must accommodate Banza Save, Validate, Activate and Cash without designing separate product logos.

A Logo, wordmark and mark

- Final primary wordmark and symbol/monogram, developed as one coherent identity.
- Horizontal and stacked lockups, including a version with Banza's founder-provided working tagline.
- Approved light, dark and one-colour variations, clear-space and minimum-size rules.
- 24 px readability, monochrome notification and WhatsApp-preview suitability checks; clear visual interpretation review.
- Master vector and source deliverables: SVG, transparent PNG exports and native editable design files.

B App icon and variations

- 2–3 exploratory icon candidates for Banza to use in its Google Play listing experiment. These are exploratory design options, not three complete production-ready icon systems.
- One final approved app icon set: light and dark appearances; iOS clear and tinted appearances (layered for Icon Composer); Android adaptive and monochrome layers; the splash icon; an Android notification icon; and store-ready exports.
- General visual guidance for potential seasonal or festive adaptations of the approved app icon, included as a short part of the brand guidelines. Actual seasonal icon designs are not included.
- General visual benchmarking against relevant consumer app identities during the design process, as part of the studio's internal creative evaluation. No separate competitor analysis, research report or benchmarking presentation is included.

> **ACCEPTANCE OF ICON SCOPE**
>
> The studio is responsible for design assets and standard exports. Implementation, store submission, technical integration and running experiments are Banza's responsibility.

02 Production deliverables

C Three core motion states

STATE	ROLE AND ASSET
Idle	A calm default presence; loop and static fallback.
Thinking / Working	Primary signature state communicating work in progress; timing should build naturally toward completion; loop or defined transition and static fallback.
Done / Success	Short, restrained success confirmation; playback and static fallback.

- Motion principles sheet covering durations, timing, easing and intended transitions between the three states.
- Idle, Thinking/Working and Done delivered as Lottie JSON animation files, developed directly in code, with static PNG fallbacks and GIF/MP4 previews.
- A rough thinking-state test of the chosen logo route is shown at Meeting 03 as a draft vector sketch, not a final animation.
- A fully wired state machine and optional Launch, Listening and Error animations are not included. Files are verified in a standard web Lottie player. Integration into Banza's application, playback testing in its iOS and Android apps, adaptation to its existing codebase, ongoing debugging and engineering implementation are excluded.

D Colour and typography

- Primary, secondary and semantic colours (success, warning, error, information), with light/dark tuning and darker text-safe counterparts.
- Approved accessibility-tested colour pairs targeting WCAG AA 4.5:1 for text and 3:1 for relevant non-text components.
- Brand and interface typeface recommendations, hierarchy and type scale, numeral/tabular-figure treatment, recommended Indian-script and Arabic fallback typefaces with usage guidelines, and mobile font embedding licence references. Open-licence fonts are preferred, and any licence cost is flagged before Banza approves the typography. These are recommendations and guidelines; custom typeface design and exhaustive multilingual testing are not included.

E Short brand playbook and design tokens

- Approximately 15–25 pages in PDF, plus editable design source, covering the identity rationale; logo, icon, colour and typography usage; examples of correct and incorrect application; motion states and specs.
- Short application-guidance page for store graphics, notifications and share cards. Production of the actual campaign or store artwork is excluded.
- W3C-style design tokens supplied as structured JSON files containing the relevant identity design tokens (colour, type, spacing, radii and motion). Tokens are supplied as files only; integration into Banza's codebase and engineering support are not included. This does not include a UI component library.

> SOURCE BRIEF INTERPRETATION
> The deliverables above reflect Banza's detailed identity brief and the subsequently negotiated core package. See exclusions and open confirmations before signature.

03 Meetings and hard approvals

All dates are in Indian Standard Time. Meeting times will be scheduled by the two teams. The 18 October, 24 October and 8 November deadlines fall on weekends; Banza's availability on those dates is tentative.

Kickoff timing. Kickoff call: Thursday 15 October 2026, or the next working day after the signed SOW and cleared advance are received, whichever is later. If these arrive after 15 October 12:00 IST, dependent dates shift day-for-day unless both parties agree otherwise in writing.

Kickoff through logo lock

DATE / EVENT	MATERIAL SENT OR PRESENTED	CLIENT DECISION / OUTPUT
15 OCT · THU **Kickoff call**	Kickoff agenda; confirmed scope; asset/request checklist; project contacts.	Signed SOW; 40% advance of ₹60,000 cleared before work; client supplies existing assets and appoints approver.
15 OCT · THU **Questionnaire issued**	Founder-discovery questionnaire covering origin story, original motivation, personal attachment, frustrations, audience, values, ambitions and creative tastes.	Banza returns founder responses by 16 Oct noon; supplies app screens, tagline and brand assets. If responses arrive later, the 18 Oct moodboards proceed with the information available and dates do not move.
18 OCT · SUN **Meeting 01: Moodboards**	2–3 exploratory moodboard territories; visual inspiration, emotional attributes, graphic/colour/type cues; initial Twin/character reference approaches.	Choose preferred territory or an agreed combination. Consolidated feedback during or immediately after the meeting.
22 OCT · THU **Meeting 02: Logo ideations**	2–3 preliminary logo routes: mark sketches, indicative wordmark treatments, app-icon thumbnails, AI Twin interpretation, first small-size comparisons and short rationale.	Select ONE route in writing by 11:59 PM IST on 22 Oct. This is creative-direction approval. Banza sends one consolidated note on the selected route by 23 Oct, 12:00 noon IST.
24 OCT · SAT **Meeting 03: Logo route lock**	Polished symbol and primary wordmark, canonical icon direction, monochrome/small-scale proof, a rough thinking-state test of the chosen route (draft vector sketch, not a final animation) and revision summary incorporating agreed feedback.	Banza approves the logo route in writing by 11:59 PM IST on 24 Oct. Concept, shape language and wordmark become locked; minor geometry refinements remain open until the 28 Oct final lock. Late feedback reduces what can be shown on the 24th but does not move the lock.

> LOGO LOCK
>
> After the 24 October route approval, no requests for colour-shape reconcepting, new marks, typography redesign of the approved wordmark or alternative directions are accepted. Until the 28 October final lock, minor geometry refinements (optical and proportion adjustments that help the mark work in the icon and motion) are permitted. After formal written approval of the final logo on 28 October, only objective production or file errors may be corrected. Any requested creative changes require a new written scope, fee and schedule approval.

04 Later review meetings

Applications through handover

DATE / EVENT	MATERIAL SENT OR PRESENTED	CLIENT DECISION / OUTPUT
28 OCT · WED **Meeting 04: Icon + visual system, final logo lock**	Final logo and mark with any minor geometry refinements; app icon set (iOS and Android appearances, splash and notification icons); 2–3 exploratory store candidates; colour system and typeface recommendations; small-size icon checks.	Formal written approval of the final logo and mark on 28 Oct, after which the logo is locked; the 30% instalment is invoiced. Consolidated notes on the rest by 29 Oct, 12:00 noon; changes limited to permissible variants, supporting colours and type.
31 OCT · SAT **Meeting 05: Motion first look**	Previews or demonstrations of Idle, Thinking and Done; principles, timings, easing and static fallbacks.	Select motion behaviours and send consolidated notes by 1 Nov noon.
3 NOV · TUE **Meeting 06: System review**	Refined three-state animation previews; app icon export set; near-final palette, typography and accessibility results; early design-token examples.	Approve visual-system selections; provide consolidated corrections by 4 Nov noon.
5 NOV · THU **Meeting 07: Playbook / QA preview**	15–25-page playbook draft; motion specs; Lottie JSON animation files; design-token sample; delivery checklist.	Return one consolidated documentation/technical correction list by 6 Nov noon.
6 NOV · FRI **Meeting 08: Final design review**	Near-final full identity presentation: approved logo, app icon variations, three motion states, colour/type, playbook and technical files.	Final consolidated correction list by 6 Nov, 6:00 PM. This is the only list for anything raised after the Meeting 07 preview. No new concepts or unlocked logo work.
7 NOV · SAT **Final corrections**	Apply the approved in-scope final corrections; verify animations, icons, colour pairs, token files and playbook.	No new requests; clarification responses same day if needed.
8 NOV · SUN **Meeting 09: Final sign-off**	Completed, revised and QA-checked entire identity set and final playbook for review.	Written approval of ALL creative deliverables by 11:59 PM IST on 8 Nov. No revisions after this date.
9 NOV · MON **Technical packaging**	Final file naming, packaging, integrity checks and import/format verification. No creative changes.	Handover bundle staged; delivery manifest ready.
10 NOV · TUE **Handover meeting**	Previews and exports of all approved deliverables: vectors, app icon exports, Lottie JSON animation files with static fallbacks and GIF/MP4 previews, playbook PDF and design-token files. Editable source files and the delivery manifest are released on receipt of the final instalment.	Client confirms receipt. Final 30% invoice (₹45,000) raised on 10 Nov, payable within 3 working days.

05 Approvals, revision rules and dependencies

How feedback and approval will work

One approver, one consolidated response. Banza shall nominate one decision-maker to collect internal comments and provide a single written response per milestone. Meeting notes are shared as a short decision record. A verbal preference is not an approval unless confirmed in writing (email or the designated project channel).

Approval cut-offs and deemed approval

Written approvals on 22 October, 24 October, 28 October and 8 November are due by 11:59 PM IST on that date. If Banza provides no written feedback or approval by a stated deadline, Aakar Labs will send a written reminder. If Banza gives no written response within 48 hours of that reminder, the deliverable is deemed approved for that stage and work proceeds. Deemed approval does not apply to the logo: the 24 October route approval and the 28 October final logo lock each require formal written approval. If a reminder is needed for the 8 November gate, the 48 hours run from the reminder and dependent dates move accordingly.

Revision allowance

The agreed core bundle allows up to two structured rounds of consolidated in-scope feedback per major deliverable, provided they occur before the applicable approval gate and within this schedule. The moodboard and initial 2–3 route review are exploratory selection meetings, not a commitment to develop all routes into complete identity systems. An unselected route is not an additional final deliverable.

For the logo, the scheduled feedback opportunities are the 22 October route selection and the refinement review culminating in 24 October route approval. Banza sends one consolidated note on the selected route by 23 October, 12:00 noon IST, and Aakar Labs presents the refined logo on 24 October. Late feedback reduces what can be shown on the 24th but does not move the lock. Minor geometry refinements are permitted until the 28 October final lock. No unused logo revision allowance carries beyond the 28 October lock. Later icon, colour, type, motion and playbook revisions may not alter the approved logo geometry.

> BINDING CREATIVE GATES
>
> 24 October: logo route, concept and wordmark are approved. 28 October: final logo and mark geometry are frozen. 8 November: all remaining design and documentation are final and frozen. Corrections to corrupted exports or objectively incorrect files do not reopen creative approval; substantive changes require separate written agreement.

Feedback turnaround and weekends

- Banza provides founder questionnaire responses and key materials by the stated deadlines.
- Key reviewers are tentatively available for the 18 October, 24 October and 8 November weekend approvals.
- **Diwali.** Both parties confirm availability on 8 November 2026 despite the festival. If either cannot attend, written sign-off is due by 7 November, 6:00 PM IST, or by 9 November, 12:00 noon IST. The 10 November handover date is unchanged.
- Design reviews require one consolidated response by the deadlines shown; the production plan assumes rapid, usually same-day or next-day decisions.
- Client-caused delays, unanswered technical questions, late content or new requests may move dependent milestones. Both parties will agree any revised dates in writing; a fixed handover cannot be guaranteed without timely approvals.

Decisions required at kickoff

- Confirm app asset requirements, and Figma workspace and access.
- Identify one authorised approver and the channel for binding approvals.

06 Commercials and handover

FIXED PROFESSIONAL FEE

₹1,50,000

For the expressly included scope. No GST is charged. No additional design services are implied by this amount.

INSTALMENT	TRIGGER	%	AMOUNT
1 · Advance	Invoice raised on signing; payable before kickoff	40%	₹60,000
2 · Final logo lock	Invoice raised on 28 Oct 2026 (final logo lock); payable within 3 days	30%	₹45,000
3 · Final delivery	Invoice raised on 10 Nov 2026; payable within 3 working days	30%	₹45,000
Total	Full fixed fee	100%	₹1,50,000

Payment terms

- Invoices are issued to Banza Technologies Private Limited at the billing details on page 1.
- Overdue amounts attract interest at 1.5% per month.
- Aakar Labs may pause work while any invoice is overdue, with dates shifting day-for-day.
- The advance is non-refundable once work begins, subject only to reconciliation under the pause/termination clause.
- Payment is by bank transfer to the account below.

REMIT TO

Account name	Shardul Bharat Nandedkar
Bank	Axis Bank
Account number	914010040274013
IFSC	UTIB0001964

Tax

Aakar Labs is not registered under GST (aggregate turnover below the statutory threshold), so no GST is charged. Fees are stated gross. Banza may deduct TDS as applicable under the Income-tax Act in force, remit it on time and issue the certificate (Form 16A) with Aakar Labs' PAN. Any shortfall caused by incorrect or late TDS remittance is Banza's responsibility.

Final delivery contents · 10 November

Previews and exports are provided at the 10 November handover. Editable source files and the delivery manifest are released on receipt of the final instalment.

- Approved logo/wordmark lockups and variants: editable source files, SVG, transparent PNGs and usage specifications.
- Final app icon set as listed in section 01·B, with store-ready exports; exploratory store experiment candidates.
- Idle, Thinking and Done as Lottie JSON animation files, with static PNG fallbacks and GIF/MP4 previews.
- Colour and typography tables, licensing references and accessibility-pair results.
- Final 15–25-page PDF playbook and editable source; W3C-style design tokens in JSON; delivery manifest and folder structure.

Acceptance and payment mechanics

On 8 November, Banza provides written approval that the final creative deliverables match this SOW and the agreed sign-off decisions. On 10 November, Aakar Labs transfers the organised previews and exports. Banza confirms receipt within one working day and pays the final invoice within three working days. Receipt acknowledgement is not an invitation to restart approved creative work.

IP assignment and source files

On cleared payment of all fees, Aakar Labs assigns to Banza all rights, title and interest, including copyright, in the final approved identity assets, perpetually, worldwide, across all media and formats. To the extent permitted by law, Aakar Labs waives any right to object to modification or derivative use. Rejected routes, studio templates and general know-how remain with Aakar Labs. Third-party fonts and licensed assets remain subject to their original licences and are not assigned.

Editable source files and the delivery manifest are released on receipt of the final instalment. Rights transfer on cleared payment, as stated above.

07 Boundaries, obligations and signatures

Scope boundaries

INCLUDED	EXCLUDED UNLESS LATER AGREED
Exploration of a canonical Twin character within logo/icon work	A standalone character bible, a customisable avatar generator or individual user characters
Three core motion states as Lottie JSON animations	Optional Splash/Launch, Listening or Error motion states; full state-machine wiring; integration into Banza's application, playback testing in its iOS and Android apps, adaptation to its codebase, debugging and engineering implementation
Brand colour/type system, identity tokens and usage directions	Complete product UI component library, UI/UX screen design or engineering implementation
Final app icon set (section 01·B) and exploratory icon candidates	Running store experiments, store submission, technical integration, seasonal icon designs, paid research or guaranteed conversion improvements
Usage examples within the playbook	Full campaign design, separate website design/development, social media sets
Identity assets above	The proposed 2–4 motif graphic kit and desktop/mobile hero mock are not included unless added by signed change order

Client inputs and responsibilities

Banza will supply its current identity files, sample app screens, approved working tagline and other founder-owned copy, relevant brand references, one point of contact and prompt consolidated decisions. Banza is responsible for legal trademark clearance, product development, public launch, app-store submission, required font licences and any research or testing it elects to run.

Changes, pause or cancellation

New deliverables, revisions after locked approval dates or substantial changes to the agreed brief require a written change order specifying revised fee and timeline before commencement. If the project is paused or terminated, work completed and reasonable committed costs through the written pause/termination date will be accounted for, with unused advance reconciled against those amounts. Neither party is obligated to undertake unapproved additions.

Aakar Labs and Kwirks Studio

"Kwirks Studio" is a creative name under which Aakar Labs' proprietor and creative collaborators work on this project. Aakar Labs is solely responsible for the services. Where a collaborator contributes work, all rights in that work are assigned to Aakar Labs in writing so that they pass to Banza under the IP assignment above.

Originality and liability

Aakar Labs warrants the final identity assets are original to its knowledge and do not knowingly infringe third-party rights, excluding Banza-supplied materials and third-party fonts. Trademark clearance is Banza's responsibility. Aakar Labs' total liability is capped at fees actually received. Neither party is liable for indirect or consequential loss. Each party indemnifies the other against third-party claims arising from materials it supplied.

AI tools

Aakar Labs may use AI-assisted tools for research and ideation. The final logo, mark and wordmark are human-designed and directed by Aakar Labs, and no raw AI-generated output is delivered as the final identity. Banza's materials are not used to train third-party models.

Confidentiality and portfolio

Both teams will treat unpublished brand concepts, product details and internal materials as confidential. Confidentiality obligations continue for 3 years after completion or termination, and indefinitely for trade secrets. The creative partners may publish approved project work after Banza's public launch, subject to Banza's written approval and exclusion of confidential product information.

Governing law and disputes

This SOW is governed by the laws of India. The parties will first try to resolve disputes in good faith for 15 days, failing which disputes go to a sole arbitrator under the Arbitration and Conciliation Act, 1996. Seat and venue: Bengaluru. Courts at Bengaluru have exclusive jurisdiction for interim relief.

Stamp duty

Stamp duty on this SOW, if applicable, is borne by Banza.

Notices

Notices by email to the addresses above are valid.

08 Approval and execution

The signing representatives confirm that they have reviewed the scope, creative milestones, revision limits, date-specific approvals and financial terms set out in this SOW. Aakar Labs and Banza approve the operational schedule, including the three weekend review and approval dates.

Confirmations before signature

CONFIRMATION	AGREED DETAILS
Contracting and invoicing entity	Aakar Labs, a sole proprietorship of Shardul Bharat Nandedkar · W6-1702, Ten BKC, Mumbai · PAN DDKPN6869N · contact.aakarlabs@gmail.com
Banza legal billing entity / GST details	Banza Technologies Private Limited · PAN AAOCB3598F · GSTIN 29AAOCB3598F1Z4 · Bangalore 560039
Tax basis for ₹1,50,000 fee	No GST charged; Aakar Labs is not registered under GST. TDS as set out in section 06.
Banza authorised signatory and approver	Aditya Vijaykumar, Director
Banza authorised decision-maker	Aditya Vijaykumar, Director
Banza notice email	aditya@banza.xyz
Banza phone	+91 96204 32509
Banza billing contact	`billing contact`
Weekend meeting availability (18 Oct, 24 Oct, 8 Nov)	Tentative

Order of precedence and signatures

This SOW prevails over Aakar Labs' proposal dated `date` and Banza's Visual Identity Brief dated `date`. Only the deliverables specifically included here are contracted. Changes must be approved in writing by authorised representatives of both parties.

For Banza Technologies Private Limited

Aditya Vijaykumar

Director, Banza Technologies Private Limited

Signature: _____

Date: 15 October 2026



For Aakar Labs

Shardul Bharat Nandedkar

Proprietor, Aakar Labs

Date: 15 October 2026